

~~CONFIDENTIAL~~

15 April 1974

MEMORANDUM FOR THE RECORD

SUBJECT: ADP Pilot Production Jobs

25X1 1. A meeting on the subject was held on 10 April 1974, between [redacted] and the undersigned. The purpose of the meeting was to review progress and discuss planning for transfer of the eleven pilot production jobs.

25X1 2. Messrs. [redacted] reported that responsibility for running the four sub-programs comprising REGION has been transferred to OC. [redacted] reported that he is working on transfer of WORDGEN and that production responsibility will be transferred to OC by the end of April.

25X1 3. The random tapes used by the Covert Operations Division and by Communications Security have been labeled, cataloged and added to the OJCS library. Details of the resupply system have been agreed upon by OC and OJCS.

4. The status of COMSKED was questioned by the undersigned. It was agreed that the card deck, microfilm and overlays would be retained and that OC would get the production run book. Thus, this program could be re-initiated should a requirement arise.

5. It was reported that the Key Building would be operational by 15 April. (This has since been confirmed by an official notice.) The undersigned reported that Communications Security is ready to assume responsibility for running production of their five programs from the Key Building DAC. The following precedence order was tentatively established:

25X1 6. It was agreed that [redacted] and the undersigned would meet with COMSEC personnel when [redacted] is ready for turn-over to OC.

ADP Systems Administrator, OC

~~CONFIDENTIAL~~

25X1

ILLEGIB

Approved For Release 2003/06/24 : CIA-RDP79-01578A000200090048-8

Approved For Release 2003/06/24 : CIA-RDP79-01578A000200090048-8